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PART 843 - CONTRACT MODIFICATIONS
.:SUBPART 843.1- GENERAL:::
:::843.105 Availability of funds.

The certification of fund availability shall be obtained from Fiscal Service on all
contract modification requiring additional funds.:::

:::843.170 Preparation of contract modifications.

(a) Contract modifications will be made on the SF 30, Amendment of
Solicitation/Modification of Contract. The contracting officer will
identify the master number of contract modification in block #2, as
follows:

(2) Supplemental agreements are bilateral actions signed by the
contractor and contracting officer and will be numbered
sequentialy ("S/A #1," "SIA #2," etc.).

(2) Change orders are unilateral actions signed by the contracting
officer only and will be lettered sequentialy ("C/O #A," "C/O #B,"

efc.).

(3) Settlements by determination are unilateral actions taken by the
contracting officer when mutual agreement cannot be reached on
the conversion of a change order to a supplemental agreement and
will be lettered sequentially ("S/D #A," "SID #B," etc.).

(4) Time extension will be numbered sequentially ("T/E #1," "T/E
#2," etc.).

(b) Construction contracts administered by the Office of Facilities will be
numbered in accordance with instructions in the Handbook for
Resident Engineer, H-08-02.:::

:.:SUBPART 843.2- CONTRACT MODIFICATIONS:::

:::843.204 Administration.
(&) Unacceptable Proposals. In the event the proposal received is not
technically acceptable, it will be returned to the contractor for indicated

revisionsin order that mutual agreement as to equitable adjustment may
be reached.
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(b) Mutual Agreement Not Reached. In the event mutual agreement
between the contractor and the contracting officer cannot be reached as to
the time or price, or other conditions pertaining to a change, awritten
summary of the differences between the parties shall be prepared, written
recommendations from the Chief, Engineering Service, architect engineers
or other expert party, as appropriate, shall be solicited by the contracting
officer and shall form the basis of a settlement by determination.:::

:::843.204-70 Processing station level contract modifications.

(&) Proposals for modifications in contract work and/or time (architect-
engineer or construction). When a modification within the scope of the
contract work is found necessary or desirable, the Chief, Engineering
Service, through the contracting officer, will request the contractor to
prepare and submit a proposal for making the change. When cost or
pricing datais required, the proposa will be submitted on SF 1411,
Contract Pricing Proposal Cover Sheet. The proposal should include a
statement as to the effect of the modification on the time required for
performance of the contract work as awhole; if additional timeis
indicated, the contractors proposal should include a request for the
additional contract time necessitated by the proposed modification in
contract work.

(b) Proposals for modifications in contract work and/or time (supply or
service contracts). When a modification within the scope of the contract
is found necessary or desirable, the requesting officia will submit a
request for such a change to the contracting officer who will request the
contractor to prepare and submit a proposal for making the modification.
When cost or pricing datais required, the proposal will be submitted in SF
1411. In addition to the pricing information required by FAR 43.203, the
proposal should include a statement as to the effect of the modification on
the time required for performance of the work or delivery of the supplies.
If additional time is indicated, the contractors proposal should include a
request for the additional contract time necessitated by the proposed
modification in contract work.

(c) Review of Proposal. The appropriate requesting official will provide
his/her independent estimate, comments and recommendations concerning
the changed work. When the contracting officer deemsit necessary,
he/she may also request independent estimates from other expert sources,
such as architect engineers. The original of all contract modifications will
be furnished to the contractor.
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(d) Modifications requiring Central Office approval.

In addition, proposed construction contract modifications will be
submitted in duplicate to the appropriate Area Project Manager (087A, B,
C, or D) whenever the modification:

(1) Requires funds in excess of those available at the
facility for the project involved, or

(2) Involves material change(s) in the intent of the project
(original approved scope).:::
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